COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2016

ESTI MATE SUMVARY 08: 14: 27
CONTI D C20549 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20549- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 124.0 DAYS TIVE ALLOW 10/ 7/2016 FI XED COMPLETI ON DATI
US 40 RABBI T EARS EAST PERCENT TIME:  100. 00 ORI G TIME ALLON 8/19/2016 FI XED COMPLETI ON DAT!
PRQIECT NO NHPP0402- 089
US 40 RABBIT EARS EAST
NAVE OF ROAD:
PRQIECT OOUNTI ES: ROUTT GRAND
JACKSON
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 10/ 07/ 2016 DATE TI ME STARTED 06/ 06/2016
556 STRUTHERS AVENUE DATE LET 11/ 05/ 2015 DATE WORK BEGAN 06/ 06/ 2016
DATE AWARDED 11/ 12/ 2015 DATE TI ME STOPPED 10/ 07/ 2016
DATE CONTRACT EXECUTED 11/ 24/ 2015 DATE ACCEPTED 10/ 07/ 2016
GRAND JUNCTI ON CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 06/ 06/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 4,339, 270. 40 PARTI Cl PATI NG $ 4,332,779.89 $ 219, 222. 83
AWARD PRQIECT AMT: $ 3,056, 534. 70 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 85% TOTAL EARNI NGS 4,332, 779. 89 219, 222. 83
FUNDS AVAI LABLE: $ 6, 490. 51 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 4,332, 779. 89 219, 222. 83
TOTAL CLAI MVB: $ 0.00 RETAI NAGE - 45, 848. 02 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,286, 931. 87 219, 222. 83
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 4,286, 931. 87 219, 222. 83
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 210,222.83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/
QTY TH'S PERI OD
QY TO DATE

386. 000

CONTI D: C20549 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20549-BI D
PRQIECT NHPP0402- 089 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 *Renmoval of Delineator 386. 000
EACH
5. 00000
0010 202- 00220 Renoval of Asphalt Mat 3, 568. 000
Sy
12. 25000
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 275, 147. 000
Sy
1. 06000
0020 202-01130 *Removal of Guardrail Type 3 4, 475. 000
LF
3. 30000
0025 202-01170 Renoval of Quardrail Type 7 758. 000
LF
48. 00000
0030 202-01300 *Renoval of End Anchor age 20. 000
EACH
330. 00000
0035 203-00010 Uncl assi fied Excavation (Conplete In Place) 219. 000
(%
60. 00000
0040 203-00100 Muick Excavation 1, 785. 000
(9
37.00000
0045 203- 01597 *Pot hol i ng 0. 000
HOUR
280. 00000
0050 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000
LF
9. 00000
0055 208- 00035 *Aggr egat e Bag 0. 000
LF
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Page 2
ESTI MATE RUN 10/ 07/ 2016

08: 14: 27
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 930. 00
0. 00
43, 708. 00
0. 00
291, 655. 82
0. 00
14, 767. 50
0. 00
36, 384. 00
0. 00
6, 600. 00
0. 00
13, 140. 00
0. 00
66, 045. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
2, 050. 00000 1. 000 2, 050. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi nent Renoval) 5. 000 5. 000
HOUR 0. 000 0.00
225. 00000 5. 000 1, 125. 00
0080 240-00000 *Wldlife Biologist 35. 000 35. 000
HOUR 0. 000 0. 00
285. 00000 35. 000 9, 975. 00
0085 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0090 304- 06000 Aggregate Base Course (Cl ass 6) 5, 084. 160 5, 084. 160
TON 0. 000 0. 00
39. 00000 5, 084. 160 198, 282. 24
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 127.130 127.130
TON 0. 000 0. 00
150. 00000 127.130 19, 069. 50
0100 403-34701 Hot Mx Asphalt (Grading SX) (75) 32, 343. 960 32, 343. 960
TON 0. 000 0.00
45. 00000 32, 343. 960 1, 455, 478. 20
0105 411-03355 Asphal t Cenent Performance Gade (PG 58-34) 1, 845. 220 1, 845. 220
TON 0. 000 0. 00
410. 00000 1, 845. 220 756, 540. 20
0110 411-10255 Emul sified Asphalt (Sl ow Setting) 20, 718. 000 20, 718. 000
GAL 0. 000 0. 00

3. 00000 20, 718. 000 62, 154. 00



CONTI D C20549 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420- 00300 Geotextile (Reinforcenent) 5, 569. 000 5, 569. 000
SY 0. 000 0. 00
2. 00000 5, 569. 000 11, 138. 00
0120 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,475. 000 4,475. 000
LF 0. 000 0. 00
25. 70000 4, 475. 000 115, 007. 50
0125 606-00740 *Quardrail Type 7 (Style CE) 758. 000 758. 000
LF 0. 000 0. 00
208. 00000 758. 000 157, 664. 00
0130 606-01370 *Transition Type 3G 2. 000 2.000
EACH 0. 000 0. 00
2,220. 00000 2.000 4, 440. 00
0135 606- 02005 *End Anchor age (Fl ared) 20. 000 20. 000
EACH 0. 000 0. 00
2,215. 00000 20. 000 44, 300. 00
0140 612-00036 *Del i neator (Flexible) (Square Base) 386. 000 386. 000
EACH 0. 000 0. 00
56. 00000 386. 000 21, 616. 00
0145 612-00070 *Reflector Strip (4 Inch) 180. 000 130. 000
EACH 0. 000 0. 00
45. 50000 130. 000 5,915. 00
0150 614-00011 *Sign Panel (Qass I) 187. 500 187. 500
SF 0. 000 0. 00
25. 50000 187. 500 4,781. 25
0155 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 25. 000
EACH 0. 000 0. 00
205. 00000 25. 000 5,125. 00
0160 614-80385  *Runmble Strip 134, 694. 000 134, 694. 000
LF 0. 000 0.00
0. 06000 134, 694. 000 8, 081. 64
0165 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00



CONTI D C20549 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626- 00000 *Mobi I'i zation 1. 000 1. 000
LS 0. 000 0.00
165, 000. 00000 1. 000 165, 000. 00
0175 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0.00
7, 200. 00000 1. 000 7, 200. 00
0180 627-00001 *Paverent Mar ki ng Pai nt 2,220. 000 2,220. 000
GAL 0. 000 0. 00
32. 00000 2,220. 000 71, 040. 00
0185 627-00005 *Epoxy Pavenent Mar ki ng 1, 548. 000 1, 548. 000
GAL 0. 000 0. 00
66. 00000 1, 548. 000 102, 168. 00
0190 630- 00000 *Fl aggi ng 4, 864. 000 4,041. 000
HOUR 823. 000 23,414.35
28. 45000 4, 864. 000 138, 380. 80
0195 630-00007  *Traffic Control Inspection 29. 000 28.000
DAY 1. 000 255. 00
255. 00000 29. 000 7,395. 00
0200 630-00012  *Traffic Control Management 83. 000 58. 000
DAY 25. 000 19, 125.00
765. 00000 83. 000 63, 495. 00
0205 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH -0. 300 -304. 50
1, 015. 00000 2.700 2,740.50
0210 630-80341  *Construction Traffic Sign (Panel Size A) 49. 000 35. 000
EACH 9. 100 555. 10
61. 00000 44.100 2,690. 10
0215 630-80342  *Construction Traffic Sign (Panel Size B) 86. 000 68. 000
EACH 9. 400 620. 40
66. 00000 77.400 5, 108. 40
0220 630-80343  *Construction Traffic Sign (Panel Size O 70. 000 50. 000
EACH 13. 000 923. 00
71. 00000 63. 000 4,473.00



CONTI D C20549 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-80344 *Construction Traffic Sign (Special) 8. 000 0. 000
SF 7.200 147. 60
20. 50000 7.200 147. 60
0230 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH -0. 300 -1, 680. 00
5, 600. 00000 2.700 15, 120. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 135. 000 135. 000
EACH -13. 500 -276.75
20. 50000 121.500 2,490. 75
0240 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 30. 000
EACH -3. 000 -76.50
25. 50000 27.000 688. 50
0245 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 42. 000 42. 000
EACH -4.200 -107. 10
25. 50000 37. 800 963. 90
0250 630-80380 *Traffic Cone 385. 000 265. 000
EACH 81.500 827.23
10. 15000 346. 500 3,516. 98
0255 630-80510  *Mbbile Pavement Marking Zone 1. 000 1. 000
LS 0. 000 0.00
2, 450. 00000 1. 000 2,450. 00
0260 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
40. 50000 0. 000 0. 00
0265 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 1, 450. 000 1, 450. 000
F A 0. 000 0.00
1. 00000 1, 450. 000 1, 450. 00
0275 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20549 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700- 70018 F/ A Roadway Snoot hness | ncentive 54, 613. 650 54, 613. 650
FA 0. 000 0. 00
1. 00000 54, 613. 650 54, 613. 65
0285 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 086. 440 10, 086. 440
FA 0. 000 0. 00
1. 00000 10, 086. 440 10, 086. 44
0290 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70025 F/' A Quality Incentive Paynent 90, 744. 410 90, 744. 410
FA 0. 000 0. 00
1. 00000 90, 744. 410 90, 744. 41
0300 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70034 FI A 247. 000 247.000
FA 0. 000 0. 00
2. 00000 247.000 494. 00
0325 403-00721  HVA (Patching) (Asph) 3, 100. 000 0. 000
Sy 3, 100. 000 145, 700. 00
47. 00000 3, 100. 000 145, 700. 00
0330 900- 00006 Added Item (Dol lar)/ Extended Overhead 30, 100. 000 0. 000
DOL 30, 100. 000 30, 100. 00
1. 00000 30, 100. 000 30, 100. 00
CAT 0200 CURRENT AMI  $ 4, 305,720.40 % 219, 222.83$ 4,299, 229. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 600. 00000 1. 000 17, 600. 00
0310 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D C20549
PCN: 20549-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: NHPP0402- 089 ESTI MATE NO 0004 08: 14: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
1, 225. 00000 2.000 2,450. 00
CAT 0400 CURRENT AMI  $ 33,550. 00 $ 0.00$ 33, 550. 00

PRQJIECT TOTAL CURRENT AMI  $

4,339,270.40 $

219,222.83$ 4,332,779.88



